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0
Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II

0 Albemarle Fire Department 4/10/1997 8/2/2000 NCAS Phase I Live
7080 Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003 1/28/2004 Phase I Live & Phase II

7082 Amherst County Sheriff's Office 6/27/2003 4/28/2004 NCAS 6/27/2003 3/15/2004 4/28/2004 Phase I Live; Phase II -Live 
7087 Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 12/17/2003 Phase I Live & Phase II

7088 Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 4/14/2004 10/14/2004

Phase I Live-Phase II: 
Emailed Marconi for update 
on calibration and accuracy 
testing

7089 Bland County Sheriff's Office 2/10/2004 8/10/2004 NCAS

extension approved to 9/10 
due to LEC not turning up 
trunks or ALI on time

7090 Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/10/2003 Phase I Live & Phase II live 

7094 Buckingham County Sheriff's Office 8/1/2002 12/3/2003 NCAS 10/22/2003 4/19/2004 6/23/2004 Live Phase I & Phase II Live 
7095 Campbell County 911 1/21/2003 1/22/2004 NCAS No Request Live Phase I 
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7097
Carrol County Sheriff's Department-
(Twin County) 10/26/1999 No Routing NCAS 5/18/2004 No Routing No Routing

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7099 Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/22/2004 1/22/2005
Phase I Live-Phase II: 
Reissued Phase II request

7105 Christianburg Police Department 12/27/2002 10/23/2002 NCAS 6/14/2004

Phase I Live-Phase II: 
Waiting on calibration and 
accuracy testing.

7111 City of Covington Police Department 5/1/2002 2/20/2004 NCAS No Request Live Phase I 

7133 City of Galax-(Twin County) 10/25/1999 No Routing NCAS 5/18/2004 No Routing No Routing

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7160 City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II

7188 City of Radford Police Department 12/18/2002 5/29/2003 NCAS 6/16/2004 12/16/2004

Phase I Live; Phase II 
Boundary maps requested 
from provisioning

7113 Craig County Sheriff's Office 3/8/2004 9/8/2004 NCAS

Escalating issue to the VA 
State Board since we're not 
getting response from LRK

7115 Cumberland County 1/13/2003 12/11/2003 NCAS 06/28/2004 12/28/2004
Live Phase I- New request for 
Phase II

7127 Floyd County Sheriff's Office 3/8/2004 9/8/2004 NCAS No Request
Will be testing on August 10, 
2004

7128 Department 4/1/2002 3/9/2004 NCAS 12/18/2003 6/18/2004 4/22/2004 Phase I Live- Phase II Live

7129
Franklin County Communications 
Center 4/16/2000 1/8/2003 NCAS 9/3/2003 3/29/2004 Phase I Live- Phase II Live

7131 Frederick Sheriff's Office 7/12/2001 No Coverage
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7134 Giles County Dispatch Center 6/28/2003 4/29/2004 NCAS Phase I Live 

7137 Grayson County Sheriff 10/26/1999 6/3/2003 NCAS 5/18/2004 11/18/2004

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

7138
Greene County Emergency 
Communication Center 5/28/2002 3/9/2004 NCAS 2/1/2004 8/1/2004 4/21/2004 Phase I live-Phase II live 

7141 Halifax County Sheriff's Office 8/20/2003 2/16/2004 NCAS

Issues with translations of an 
old switch.  Currently working 
with Sprint to resolve this 
problem.

7164
Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I  & Phase II Live 

7168 Montgomery Sheriff's Office 10/30/2002 NCAS 4/14/2004 10/14/2004

Phase I Live-Phase II: 
Mapping System is now 
installed.

7179 Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS 7/7/2004 1/7/2004
Phase I Live-New Phase II 
request

7181 Pittsylvania County Sheriff's Office 2/17/2004 8/17/2004 NCAS 4/4/2002 10/23/2004

Phase I-sent request for 
boundary maps to be created 
for Calibration and Accuracy 
testing  Phase II waiting for 
Phase I to Drive Test.

7125
Prince Edward County- Farmville 
Police Department 5/18/2004 11/27/2004 NCAS No Request

PSAP just signed a lease with 
Interact for their CAD 
equipment & will have the 
installation of their CPE 
complete by the end of 
November. 

7187 Pulaski County Sheriff's Office 10/23/2002 NCAS 6/16/2004 12/16/2004

Phase I Live-Phase II:New 
Mapping system is scheduled 
to be complete in Mid 
October.

7192
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II

7193 Roanoke County Police Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
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7194
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II

7196 Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II

7200 Smyth County Sheriff's Department 4/18/2002 4/23/2003 NCAS 5/11/2004 11/11/2004

Phase I Live-Phase II-
Provisioning complete. 
Accuracy and Calibration 
testing can begin

7117 Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase I 
7230 Wythe County Communications 7/12/2003 5/18/2004 NCAS 7/12/2003 3/3/2004 6/22/2004 Phase I Live-Phase II-Live

7189 Rappahannock County Sheriff's Office 7/15/2004 1/15/2004 NCAS No Request Phase I new request


